## Week 6 – Task List

## Design Phase -

- Gather Images
- Create Information Architecture
- Reference Design Document

## Production Phase -

- Review provided html
- Make necessary adjustments to html
- Begin css styling
- Check with Live Server after each set of changes
- Review and check to see that all TODO's were changed
- Consider stretch goals if time allows for it